

## **Tentative Timeline**

### **DSCM/Zoning Ordinance Consultant**

March 13 – JMT Official Kickoff Meeting

March 1 – Send DCSM/Zoning Ordinance SOW to the potential consultants to see who is interested

March 20 – Consultant presentations for DCSM/Zoning (11:00am – 2:00pm)

April 3 – Sub team scores consultant presentations

April 10 – Sub team to present consultant recommendations

April 24 – Consultant task order submitted to the County

May 1 – Task order negotiations finalized

May 7 – Board staff report completed and submitted

June 4 – Board meeting for funding approval